

**BAY COUNTY BOARD OF COMMISSIONERS  
BAY COUNTY, FLORIDA**

**CAPITAL IMPROVEMENT PROJECT MANAGEMENT SYSTEM**

**TABLE OF CONTENTS**

<b>SECTION I</b>	INTRODUCTION	
<b>SECTION II</b>	OVERVIEW	
<b>SECTION III</b>	CAPITAL IMPROVEMENT PROJECT MANAGEMENT SYSTEM PROCESS	
Step 1.	Project Identification, Evaluation, and Funding During the Annual Budget Process .....	1
Step 2.	Develop Plans and Specifications for the Project.....	1
Step 3.	Advertise Project for Bid (Notice to Bidders) .....	4
Step 4.	Conduct Pre-Bid Conference with Interested Parties .....	4
Step 5.	Conduct Pre-Award Analysis of Most Responsive Bidder .....	4
Step 6.	Formulate Recommendation for County Manager's Approval and Forward to County Commission for Appropriate Bid Award .....	5
Step 7.	Issue Notice of Award .....	5
Step 8.	Finalize all Required Easements, Right-of-Ways, Insurance, Bonds, etc. as Necessary for the Project.....	5
Step 9.	Conduct Pre-Construction Meeting .....	6
Step 10.	Issue Notice to Proceed .....	6
Step 11.	Successful Vendor Begins Project Construction .....	7
Step 12.	Appropriate Engineering/Inspection Services On-Going During Construction .....	7
Step 13.	Post Construction Evaluation .....	9

**APPENDIX A:** Request for Bid Approval Form

Pre-Qualification to Bid

**APPENDIX B:** Risk Management Requirements for Agreements, Contracts and Leases

**APPENDIX C:** Synopsis of Authority, Roles & General Comments

**APPENDIX D:** Forms and Reports

Post Construction Evaluation Forms

Daily Job Report

Meeting Summary Form

Project Personnel

Inspectors Weekly Progress Report

Monthly Progress Report

Contract Payment Summary

Preliminary Deficiencies and Omissions List

Field Order

Work Change Directive

Certificate of Substantial Completion

Project Closeout Checklist